
 

TO: BATA Oversight Committee DATE: June 1, 2011 

FR: Executive Director   

RE: Toll Bridge Seismic Retrofit Program (SRP) and Regional Measure 1 (RM1) Toll Program 

Progress Report 

The May 2011 Project Progress and Financial Update Report for the SRP and RM 1 Toll Programs 

presents program and project updates through the end of April 2011.  The report will be presented 

directly to the Committee at its meeting on June 8, 2011.  Recent project highlights include: 

• On the San Francisco-Oakland Bay Bridge East Span Seismic Replacement Project, the main cable 

saddle was lifted atop the tower on May 19
th
.  The cable installation will start with the erection of the 

temporary construction walkways from each of the four corners of the bridge to atop the tower.  The 

ship carrying the 12
th
 set of steel roadway boxes left China on May 14

th
 and is expected to arrive on 

or around June 4
th
.  The last shipment carrying the 13

th
 and 14

th
 sets of steel roadway boxes is 

expected to leave China in mid-July.  This will mark substantial completion of steel fabrication 

activities in Shanghai.   

• A detour at the Oakland end of the existing bridge was opened on the night of May 28
th
. This 

eastbound detour will allow for widening of the upper deck and construction of the remaining 

portion of the Oakland approach structure to the new bridge. 

• On the Antioch Bridge Seismic Retrofit, work continues on the fabrication and installation of steel 

cross bracing at 20 pier locations and isolation bearings at all 41 pier locations.  As of May 20, 2011, 

the contractor has installed 28 of 82 isolation bearings and 8 of 20 sets of steel cross bracing. 

• On the Dumbarton Bridge Seismic Retrofit, good progress continues on bridge approaches.  Pier 

access platforms construction is in progress. Project risks include challenges with regard to 

fabrication of the jacking frames and nesting of protected bird species, including Peregrine Falcons 

that have been featured on local television news broadcasts.   

• On the Interstate 880/Route 92 Interchange Project, concrete deck for the new west 92 to south 880 

connector was poured on May 25
th
 and is scheduled to open to traffic around mid-July.  The last 

remaining new connector from south 880 to west 92 will be constructed after the existing west 92 to 

south 880 is closed.  The current schedule for that connector is to be completed in mid-August, but 

the Department is exploring cost effective acceleration options. 

The report is an informational item.  Staff will be available at the meeting to respond to questions. 

 

 

       Steve Heminger 
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